

Task Name		Mar 24							Mar 31							Apr 7							
		S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	
1	Website Design																						
2																							
3		Gather Requirement																					
4																							
5	Design Wire-frame																						
6																							
7	Details design																						
8																							
9	Review																						
10																							
11	Implementing																						
12		Graphic Design																					
13		Coding																					
14		Testing																					